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Mi lka. 

Uprate Items: 

Unit 2 

The following projects and associated items were completed 3/31/2002: 

HP Dense Pack Upgrade 
Boiler Safety Valve Addition 
Generator Cooling Enhancements 
Isophase Cooling Enhancements 
Motor Bus Equalization 
Generator 02 Monitoring 
Heater Drains 

The Helper Cooling Tower and associated items were completed 5/15/2003. 

The following items completed the dense pack project for Unit 2 on 3/27/2004: 

Boiler Modifications 
Boiler Feed Pump upgrade 
Scrubber Wall Rings 
Main Transformer Cooling 

Other Items completed for Unit 2 on 3/27/2004 include: 

Replacement-in-kind burners 
OverFire Air 
Distributed Control System 
Portions of the ID Fan Drives 

All installed items have been placed into operation as of those dates except OFA. 
OFA has not been placed into "operation". It was started up for the first time 4/15/04, but has only run a few hours so far. 
It will be balanced with the boiler and placed into operation after that. It must still undergo tuning before operating full 
time. 

Unit 1 

All Dense Pack items were installed and operated for Unit 1 on 3/31/2003. 

OFA was also installed, and tuned for operation over the next 6 months. It operated normally for Permit testing for CO in 
September. It was tested further with varying coal qualities until 11/23/2003. It was powered down and out of service until 
4/15/04, and is now in operation. 

Helper cooling towers were placed into service 5/15/2003. 

I think this summarizes the completeness schedule. 

Items still outstanding include: 

replacement-in-kind burners for Unit 1 
DCS for Unit 1 
Scrubber Vents 
Remainder of ID Fan Drives. 

If you have any questions, feel free to get back with me. Thanks. 

21P23_000022 



o 	 Page 2 of 2 

>>> "Milka Radulovic" <milkar@utah.gov > Monday, May 03, 2004 10:30:33 AM >>> 

Milka Radulovic 
Division of Air Quality 
801-536-4232 
MilkarOutah.ciov 

21P23_000023 


	Page 1
	Page 2

